

Two Phased Implementation

Tier I

\$5,700,000	Sand Creek	2015-16 construction public involvement & design in 2014
\$1,400,000	Riverview	2014 construction
\$1,600,000	Tier I Trails (Coon Creek, Sand Creek, 85 th)	2014-15 construction 85 th Ave preliminary design complete
<hr/>		
\$8,700,000		

Tier II

\$4,200,000	Remaining Trails	2017-2020
\$900,000	Lion's Coon Creek	Parks Commission top priority
\$800,000	Crooked Lake	2017-18
\$200,000	Pheasant Ridge	2017
\$300,000	Delta	2016
\$300,000	Mason	2018-19
\$500,000	Riverwind Park	2016-17 (Building improvements)
\$600,000	Boulevard Park	Potential for community events?
\$600,000	Woodcrest	2018-19
<hr/>		
\$8,400,000		

Subtotal	\$17,100,000
----------	--------------