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Project Proposed Schedule Estimated Costs

Riverview 2014-15 2,200,000.00$            

Tier 1 trails 2014-16 1,600,000.00$            

Sand Creek 2015-16 8,200,000.00$            

Delta 2016 300,000.00$                

Riverwind 2016-17 500,000.00$                

Pheasant Ridge 2017 200,000.00$                

Crooked Lake 2017-18 800,000.00$                

Remaining trails 2017-20 4,200,000.00$            

Mason 2018-19 300,000.00$                

Woodcrest 2018-19 600,000.00$                

Boulevard potential for community events? 600,000.00$                

Lion's Coon Creek P & R Commission top priority 900,000.00$                

TOTAL 20,400,000.00$          


